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February 05, 2007

Letter Reference No. 69031-190

Attn: DTIC-OCC

John J. Kingman Road Suite 0944

Fort Belvoir, VA 22060-6218

Subject: Technical Area Task (TAT) Quarterly Report

Reference: Contract Number HC1047-05-D-4005

Enclosures: (1) RIAC 1* Quarterly 2007 Technical Area Task (TAT) Report

Dear Ms. Austin,

Wyle Laboratories, Inc. (Wyle) is forwarding in accordance with the referenced contract the enclosed
report.

Should you have any questions, please feel free to contact the undersigned at (256) 716-4120, by
facsimile at (256) 830-2109, or email to troy.vesper@wylelabs.com.

Respectfully,

WYLE LABORATORIES, INC.
Test, Engineering, and Research
Troy Vesper

Senior Contracts Administrator

Attachment: as stated

Wyle Laboratories, Inc. 7800 Highway 20 West P.O. Box 077777 Huntsville, AL 35807-7777 Tel: (256) 837-4411
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RELIABILITY INFORMATION ANALYSIS CENTER (RIAC)
Quarterly Technical Area Task (TAT) Report

Contents

Delivery Order

Title

0001

Naval Air Depot North Island Component Reliability Program
Support

0002 AFRL Program Support

0003 Army Aviation Engineering Directorate Reliability Centered
Maintenance Support

0004 E-2/C-2 Trainers

0005 AFRL Integrated Information Management System Support

0006 Systems Interoperability, Reliability Engineering and Maintenance,
and Systems Engineering and Management Support for the Naval
Air Systems

0006 Subtask 1 Air-to-Air Requirements Support

{ 0006 Subtask 2 Conformal Controlled Radiation Pattern Antenna Support

0006 Subtask 3 Taiwan WST and Pilot Training

0006 Subtask 4 Conformal Controlled Taiwan PDM

0006 Subtask 5 NAWCAD, Test Resources Management Center (TRMC) and
Central Test Evaluation and Investment Program (CTEIP)

0006 Subtask 6 AFECC

0006 Subtask 7 Commercial Air Services Support

0006 Subtask 8 Low Profile VHF Antenna Support

0006 Subtask 9 Aircraft Survivability and Fleet Readiness

0006 Subtask 11 Systems Interoperability, Reliability Engineering and Maintenance,
and Systems Engineering and Management Support for
NAVAIRSYSCOM, NAWCAD, OPNAYV, CINCPACFLT and
CINCLANTFLT

0006 Subtask 12 Navy Aircraft Survivability and Fleet Readiness

0007 Cherry Point Naval Air Depot NP 2000 Propeller Reliability and
Maintenance Support

0008 NASA Marshall Space Flight Center Failure Mode & Effects

Analysis
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Delivery Order Title

0009 TEMS

0010 RAPIDS

0011 ALQ-184

0012 Maritime Security

0013 AIR 6.8 Aviation Readiness and Resource Analysis Program Life
Cycle Support

0014 Product Support Logistics, Sustainment, and Acquisition Strategies
for Department of Defense (USN, USMC, USA, USAF, DLA, etc.)

0016 Armed Reconnaissance Helicopter Project Support

0017 PMA-20S5 Analysis of Alternatives for Land Attack

0018 PMA-231 Network Centric Warfare (NCW) Analysis

0019 Landing Craft, Air Cushion (LCAC) Command, Control,
Communication, Computer, and Navigation (C4N) Project
Engineering

0020 Commander Second Fleet Maritime Security Interoperability and
Program Management Support

0021 Deputy Under Secretary of Defense for Advanced Systems and
Concepts (OSD AS&C) Special Capabilities Office (SCO) Projects

0022 Single Integrated Air Picture (SIAP) Analysis

0023 Information Technology, Software Reliability, and Resource
Analysis Program Life Cycle Support

0024 Littoral Combat Ship (LCS) Mission Module (MM) Engineering
Support

0025 Joint Council on Aging Aircraft Organization and Aeronautical
Systems Program Life Cycle Support

0026 Test and Training Enabling Architecture (TENA) Software
Development Activity (SDA)

0033 Egyptian Air Force (EAF) Planned Maintenance Interval (PMI)

Analysis

Reliability Information Analysis Center 6000 Flanagan Road, Suite 3 Utica, NY 13502-1348
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January 30, 2007

Naval Air Station North Island

Attn: James Schrope

North Island Integrated In-Service Reliability Program (IISRP) Team Leader
San Diego, CA 92135

B317-2

SUBJECT:  Naval Air Depot North Island Component Reliability Program Support Quarterly
Report for the period 01 October 2006 to 31 December 2006, under Contract No.
HC1047-05-D-4005, Delivery Order 0001, Wyle Project No. A20047.0001.0001.

Period of Performance: October 1 through December 31, 2006

1.0 WORK PERFORMED THIS PERIOD

. Submitted Component Reliability Program Support Quarterly Report for the period
01 October 2006 to 31 December 2006 on 9 January 2007.

. Maintain, updated and performed monthly Project Plan reporting to IISRP
Headquarters.

. Continued research, development and revision of support equipment requirements

and maintenance procedures for F/A-18 Servovalves as tasked by Aircraft Equipment
Reliability and Maintainability Improvement Program (AERMIP) at NAVAIR
Headquarters. Task expanded significantly due to identifying similar components on
other aircraft, investigating associated maintenance processes, and comparing
findings with current efforts.

o Refined methodology for identifying multi-purpose recommendations and procedures
to improve component reliability and Naval Air maintenance efforts for AERMIP.
Continued specific efforts with in-depth research of all Indicators in each respective
platform.

. Continued research, development and revision of support equipment requirements
and maintenance procedures for Aircraft Generators as tasked by AERMIP at
NAVAIR Headquarters. Task expanded significantly due to identifying similar
components on other aircraft, investigating associated maintenance processes, and
comparing findings with current efforts.

. Performed statistical analysis and developed Business Case Analyses for selected
consumables as directed by DLA.

. Visited MCAS Miramar San Diego, CA to observe and discuss maintenance on the
F/A-18A/B/C/D Generator Converter Unit (GCU) with Organizational and
Intermediate maintenance activities.

Reliability Information Analysis Center 6000 Flanagan Road, Suite 3 Utica, NY 13502-1348
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. Observed various maintenance processes, gathered historical data, performed
technical analysis in development for Reliability Studies for the following
components:

NI179 AV-8B 30KVA Generator

NI184 F/A-18C Movable Canopy

NI185 F/A-18A/B/C/D Hydraulic Drive Unit (HDU)
NI186 F/A-18A/B/C/D Generator Converter Unit (GCU)

e Performed status check and requisite follow-up activities on implementation actions on
previously studied components:

NI002 E-2C 60/90 KV A Generator

NI047 F/A-18 Generator Converter Unit

NI067 H-46 AC/DC Generator

NI070 E-2C/C-2A Variable Delivery Aircraft Hydraulic Pump
NI094 F/A-18 Aileron Servocylinder

NI095 F/A-18 Rudder Servocylinder

NI097 F/A-18 Leading Edge Flap Servovalve Assembly
NI122 F/A-18 Main Landing Gear Wheel Assembly
NI127 F/A-18 Nose Landing Gear Wheel Assembly
NI140 H-53 AC Generator

NI141 H-53 Rate Gyroscope

NI159 E-2C/C-2A Hydraulic Motor Assembly

NI169 General Servovalve Overview

NI170 General Servovalve Overview

NI177 CH-46E Attitude Indicator Display Module
NI178 CH-46E Amplifier-Power Supply Module

WORK PLANNED FOR NEXT PERIOD

e Continue research, development and revision of support equipment requirements and
maintenance procedures for all Servovalves as tasked by Aircraft Equipment Reliability
and Maintainability Improvement Program (AERMIP) at NAVAIR Headquarters.

e Continue in-depth research of all Indicators in each respective platform to identify multi-
purpose recommendations and procedures to improve component reliability and Naval
Air maintenance efforts for AERMIP.

e Continued research, development and revision of support equipment requirements and
maintenance procedures for Aircraft Generators as tasked by AERMIP at NAVAIR
Headquarters.

e Continue statistical analysis and developed Business Case Analyses for selected
consumables as directed by DLA.

e Continue previously stated methods for Reliability Study development for the following
components:
NI179 AV-8B 20/30KVA Generator
NI182 EA-6B Attitude Indicator

Reliability Information Analysis Center 6000 Flanagan Road, Suite 3 Utica, NY 13502-1348
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NI184 F/A-18C Movable Canopy
NI185 F/A-18 Hydraulic Drive Unit
NI186 F/A-18 Generator Converter Unit

e Perform status check and requisite follow-up activities on implementation actions on
previously studied components:

NI002 E-2C 60/90 KVA Generator

NI047 F/A-18 Generator Converter Unit

NI067 H-46 AC/DC Generator

NIO70 E-2C/C-2A Variable Delivery Aircraft Hydraulic Pump
NI094 F/A-18 Aileron Servocylinder

NIO95 F/A-18 Rudder Servocylinder

NI097 F/A-18 Leading Edge Flap Servovalve Assembly
NI122 F/A-18 Main Landing Gear Wheel Assembly
NI127 F/A-18 Nose Landing Gear Wheel Assembly
NI140 H-53 AC Generator

NI159 E-2C/C-2A Hydraulic Motor Assembly

NI169 General Servovalve Overview

NI170 General Servovalve Overview

NI177 CH-46E Attitude Indicator Display Module
NI178 CH-46E Amplifier-Power Supply Module

e Provide assistance upon NASNI request.

3.0 PROJECT FUNDING STATUS

The program financial status as of December 31, 2006.

Funds Allocated to Date $1,000,079
Funds Expended to Date $895,291
Funds Remaining to Date $104,788

Respectfully Submitted:

Melissa Packwood
Program Manager

Approved by:

AC Director

Reliability Information Analysis Center 6000 Flanagan Road, Suite 3 Utica, NY 13502-1348
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January 30, 2007

Respectfully submitted,
Preston R. MacDiarmid
Quanterion Solutions Incorporated

Period of Performance: October 1 through December 31, 2006

THIS TAT IS ON HOLD

Approved by:

Gl Vgt

(loéeph T. Hazeltine
RIAC Director

Reliability Information Analysis Center 6000 Flanagan Road, Suite 3 Utica, NY 13502-1348



January 30, 2007

US Army Aviation Engineering Directorate
Sustainment Engineering Division
Huntsville, AL

SUBJECT: US Army Aviation Engineering Directorate Reliability-Center Maintenance
(RCM) Support Program Quarterly Report under Contract No. HC1047-05-D-
4005, Delivery Order, Wyle Project No. A10160.0003, RIAC TAT No. RI-06-
0002/0003

Period of Performance: October 1 through December 31, 2006

40  WORK PERFORMED THIS PERIOD
e Final draft RCM Plan has been presented to the government for review, input and
approval. All changes incorporated into Final Draft.
e Final Draft approved by Government.
e Final Report completed for Jan 07 submittal to Government.
e Final TAT Report distributed

5.0 WORK PLANNED FOR NEXT PERIOD
e Complete closeout paperwork in February

6.0 PROJECT FUNDING STATUS
The program financial status as of 31 Dec 2006.

Funds Allocated to Date $48,000
Funds Expended to Date $43,321
Funds Remaining to Date $ 4,679

Respectfully Submitted:

Jeff Chapman
Program Manager
Wyle Laboratories Inc.

Approved by:

O Yot

(Ieéeph T. Hazeltine
RIAC Director

Reliability Information Analysis Center 6000 Flanagan Road, Suite 3 Utica, NY 13502-1348



January 30, 2007

From:

Wyle Laboratories, Inc.
22309 Exploration Drive
Lexington Park, MD 20653

and

D3 Technologies
19501 East Mainstreet
Parker, CO 80138

SUBJECT: Monthly Status Report Under Contract HC1047-05-D-4005, E-2C/C-2 Trainers

TAT 004

Period of Performance: October 1 through December 31, 2006

1.0

WORK PERFORMED THIS PERIOD:

D3 San Diego team determining what parts will be required for the upcoming
GARMIN modification. Complete listing sent to Mr. Jeff Lord, Wyle
Laboratories, Inc., for distribution. Mr. Lord is working to obtain the GARMIN
Aircraft Kit.

D3 Norfolk team member is documenting all GFE located in Norfolk warehouse.
Developing inventory list showing quantities of all GFE items plus their physical
location in warehouse. Troubleshooting Trainers as directed by school house
instructors.

Verifying AC/DC Trainer MOMI as requested by PMA-205 and Mr. Dana Moen,
Wyle Laboratories, Inc.

The D3 San Diego, California team finalizing development of kit which will be
required for the upcoming GARMIN modification.

Verifying Trainer MOMI’s as requested by PMA-205 and Mr. Dana Moen, Wyle
Laboratories, Inc.

D3 San Diego team finalizing development of kit which will be required for the
upcoming GARMIN mod.

Coordinating with Mr. Jeff Lord, Wyle Laboratories, Inc., contact for GARMIN
modification. Jeff Lord to assist in obtaining complete GARMIN Aircraft Kit.
D3 Norfolk team member is documenting all GFE located in Norfolk warehouse.
Developing inventory list showing quantities of all GFE items plus their physical
location in warehouse. Troubleshooting trainers as directed by schoolhouse
instructors.

Veritying Trainer MOMTI’s as requested by PMA-205 and Mr. Dana Moen, Wyle
Laboratories, Inc.

Reliability Information Analysis Center 6000 Flanagan Road, Suite 3 Utica, NY 13502-1348
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2.0 WORK PLANNED FOR NEXT PERIOD:

e Team shall continue planning and obtaining missing parts for upcoming
GARMIN modification.

e Continue to classify and list all GFE Trainer located at Norfolk warehouse.

e Continue verification process for the various Trainer MOMI’s.

3.0 PROJECT FUNDING STATUS:
The program financial status as of 31 December 2006:
Funds Allocated to Date $504,585
Funds Expended to Date $329,456
Funds Remaining to Date ~ $175,129

Respectfully Submitted:

Manning Calhoun

Director — Rocky Mountain Region
D3 Technologies

Approved by:

eniphe Yo

(Iaéeph T. Hazeltine
RIAC Director

Reliability Information Analysis Center 6000 Flanagan Road, Suite 3 Utica, NY 13502-1348
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January 30, 2007

AFRL/IFSA (J. Reilly)
AFRL/IFSB (R. Hyle)
525 Brooks Rd

Rome NY 13441-4505

Subject: Quarterly Status Report for RIAC Technical Area Task “IIMS Support” (TAT 5)
Reference: Contract HC1047-05-D-4005/Wyle Subcontract Number RC00035478/Delivery
Order 2
Period of Performance: October 1 through December 31, 2006
TAT ON HOLD
Preston R. MacDiarmid
Quanterion Solutions Incorporated
Approved by:

Gl Vgt

(ledeph T. Hazeltine
RIAC Director

Reliability Information Analysis Center 6000 Flanagan Road, Suite 3 Utica, NY 13502-1348



January 30, 2007

NAVAIR/NAWCAD
PMA-231, NAWCAD 6.6.2
John F. Martin

Building 2044; Buse Road
Patuxent River, MD 20670

SUBJECT: Monthly Status Report Under Contract HC1047-05-D-4005,
NAVAIR/NAWCAD TAT 006, Subtask 1: Air-to-Air Requirements Support

Period of Performance: October 1 through December 31, 2006
1.0 WORK PERFORMED THIS PERIOD:

e Coordinated and facilitated the AIM-9X Capabilities Production Document
(CPD) working group held at NAS Oceana, Virginia, 3 through 5 October 2006.

e Attended the Air Launched Weapons Team (ALWT) meeting at NAS Oceana,
Virginia 6 October 2006.

e Continued liaison and preparation of budget/program issue sheets in support of
Navy POM-08 endgame strategy.

e Continued support for N88 Requirements Officer (RO) in development of
detailed, inventory, budgetary, and capability information for senior leadership
funding decisions.

e Continued detailed planning and facilitation for Navy Program Readiness Review
(PRR) briefing submissions to N88 as part of Program Review Fiscal Year 2009
(PRO9) cycle.

e Continued preparations for the AIM-9X Capabilities Production Document (CPD)
development. Attended several meetings at Navy program office, PMA-259, in
support of AIM-9X requirements development, discussions, decisions and PRR
development.

e Coordinated Australian Embassy’s request for information with PMA-259 and the
Navy International Program Office.

e Participated in the Air Launched Weapons Team (ALWT) and Future Readiness
Team (FRT) telephone conference.

e Continued to support the N88 Requirements Officer (RO) in development of
detailed inventory, budgetary, and capability information for senior leadership
funding decisions.

e Continued detailed planning and facilitation the Navy Program Readiness Review
(PRR) briefing submissions to N88 as part of the Program Review Fiscal Year
2009 (PR0O9) cycle.

e Began development of Fiscal Years 2008/2009 Non-Combat Expenditure
Allocation (NCEA) for Navy and Marine Corps claimants.

e Supported Navy Air-to-Air Weapons Requirements Officer in coordinating,
facilitating, and preparing rapid turnaround action items.

Reliability Information Analysis Center 6000 Flanagan Road, Suite 3 Utica, NY 13502-1348
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e Conducted AIM-9X Capabilities Production Document (CPD) follow-on meeting
at Raytheon Missile Systems Lexington Park, MD facility.

e Completed development of Fiscal Years 08/09 Non-Combat Expenditure
Allocation (NCEA) for Navy & Marine Corps claimants.

40  WORK PLANNED FOR NEXT PERIOD:

e Change of status to hourly employee, effective 12 January 2007.
e Support Navy Air-to-Air Weapons Requirements Officer as required through 12
January 2007.

e Attend requirements development meetings at PMA-259 as necessary.
5.0 PROJECT FUNDING STATUS:

The program financial status as of 31 December 2006:
Funds Allocated to Date $330,084
Funds Expended to Date $148,802
Funds Remaining to Date ~ $181,282

Respectfully Submitted:
Valerie Hayes

Program Manager
Wyle Laboratories, Inc.
Approved by:

e

(Io{eph T. Hazeltine
RIAC Director

Reliability Information Analysis Center 6000 Flanagan Road, Suite 3 Utica, NY 13502-1348
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January 30, 2007

NAVAIR/NAWCAD
PMA-231, NAWCAD 6.6.2
John F. Martin

Building 2044; Buse Road
Patuxent River, MD 20670

SUBJECT: Monthly Status Report Under Contract HC1047-05-D-4005, TAT 006
NAVAIR/NAWCAD; Subtask 2: Conformal Controlled Radiation Pattern Antenna Support

Period of Performance: October 1 through December 31, 2006

1.0 WORK PERFORMED THIS PERIOD:

e Participated in telephone conference with sponsor and test site personnel.

e Updated antenna outline drawing for integration into radar cross section (RCS)

e Worked on integration issues of bid sample antennas into RCS test fixture.

e Responded to questions from potential bid sample antenna vendors. Briefed
Sponsor on progress.

e Worked on integration issues of bid sample antennas into the RCS test fixture.

e Worked on test schedule with Northrop Grumman Corporation.

e Reviewed test plan with Pt. Mugu, California range personnel.

e Briefed sponsor on project.

e Finalize test plan.

2.0  WORK PLANNED FOR NEXT PERIOD:
e Visit test site to coordinate delivery of bid sample antennas and test fixture.
e Examine test fixture for fit of bid sample antennas.

3.0 PROJECT FUNDING STATUS:
The program financial status as of 31 December 2006:
Funds Allocated to Date $242,880
Funds Expended to Date $ 45,686
Funds Remaining to Date ~ $197,194

Respectfully Submitted:
Valerie Hayes

Program Manager
Wyle Laboratories, Inc.

Approved by:

Ol Yoot

(loéeph T. Hazeltine
RIAC Director

Reliability Information Analysis Center 6000 Flanagan Road, Suite 3 Utica, NY 13502-1348



January 30, 2007

NAVAIR/NAWCAD
PMA-231, NAWCAD 6.6.2
John F. Martin

Building 2044; Buse Road
Patuxent River, MD 20670

SUBJECT: Monthly Status Report Under Contract HC1047-05-D-4005, TAT 006,
Subtask 3: Taiwan WST and Pilot Training

Period of Performance: October 1 through December 31, 2006

Testing of Taiwan Tactics Trainer and MC switch from 8 through 13 October 2006.

Cycle 14 Pilot Training commenced 23 October to continue through 9 November
2006.

Completed Cycle 14 Pilot Training on 9 November 2006.

Evaluated training site for Cycle 15 WSO training.

Drafted letter to TAF recommending venue change to Ping Tung Air Base, Taiwan or
Norfolk, Virginia.

Reviewed final letter to TAF recommending venue change to Ping Tung Air Base,
Taiwan or Norfolk, Virginia.

Attended Cycle 15 WSO training meeting with Taiwan Program Manager and PMA-
205 representative to evaluate training site and USN recommendations.

2.0  WORK PLANNED FOR NEXT PERIOD:

Prepare for WSO training at designated site. Schedule instructors, update tactical
software and prepare training materials.

3.0 PROJECT FUNDING STATUS:
The program financial status as of 31 December 2006:

Funds Allocated to Date $234.423
Funds Expended to Date $124,400
Funds Remaining to Date ~ $110,024

Respectfully Submitted:

Valerie Hayes
Program Manager
Wyle Laboratories, Inc.

Approved by:

Sl Yo

dodeph T. Hazeltirfe
RIAC Director

Reliability Information Analysis Center 6000 Flanagan Road, Suite 3 Utica, NY 13502-1348



January 30, 2007

From: Bob Reed

Wyle Laboratories, Inc.
22309 Exploration Drive
Lexington Park, MD 20653

SUBJECT: Monthly Status Report Under Contract HC1047-05-D-4005, TAT 006
NAVAIR/NAWCAD; Subtask 4: Taiwan Depot Phased Maintenance (PDM)

Period of Performance: October 1 through December 31, 2006

1.0 WORK PERFORMED THIS PERIOD:

e At the request of the Support Equipment (SE) Logistics Element Manager (LEM),
continued research to identify a source of supply for depot level tools required for the
Taiwan Air Force (TAF) to perform Phased Depot Maintenance (PDM) on their
aircraft. After identifying the source, a quote will be requested to start the
procurement process for the tools.

¢ Continued to locate and obtain quotes for tools to be procured for the PDM effort in
Pingtung. One Request for Quote (RFQ) is still outstanding.

e Continued receiving tools from the vendors that had provided quotes for the PDM
tool procurement effort. Continued the inventory, tracking, and shipment process for
the tools that have been received. To date the tool orders from sixteen vendors are
complete and six partial shipments have been received.

e At the request of the Support Equipment (SE) Logistics Element Manager (LEM),
continued research to identify a source of supply for depot level tools required for the
Taiwan Air Force (TAF) to perform Phased Depot Maintenance (PDM) on their
aircraft. After identifying the source, a quote will be requested to start the
procurement process for the tools.

20  WORK PLANNED FOR NEXT PERIOD:

e Continue receiving tools from the vendors that have provided quotes for the PDM
tool procurement effort. Continue the inventory, tracking, and preparation for
shipment process for the tools that have been received.

3.0 PROJECT FUNDING STATUS:

The program financial status as of 31 December 2006:
Funds Allocated to Date $48,077
Funds Expended to Date $24,453
Funds Remaining to Date $23,624

Reliability Information Analysis Center 6000 Flanagan Road, Suite 3 Utica, NY 13502-1348
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Respectfully Submitted:

Valerie Hayes
Program Manager
Wyle Laboratories, Inc.

Approved by:

Gl Yoot

(leéeph T. Hazeltine
RIAC Director

Reliability Information Analysis Center 6000 Flanagan Road, Suite 3 Utica, NY 13502-1348
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January 30, 2007

Valerie Hayes

Wyle Laboratories, Inc.
22309 Exploration Drive
Lexington Park, MD 20653

SUBJECT: Monthly Status Report under Contract HC1047-05-D-4005, TAT RI-06-
0005/0006 Subtask 5: NAWCAD, Test Resources Management Center
(TRMC) and Central Test Evaluation and Investment Program (CTEIP)

Period of Performance: October 1 through December 31, 2006

1.0 WORK PERFORMED THIS PERIOD:

Scientific Solutions, Inc.

Conducted telephone conference to discuss feasibility of including TENA-
enabled assets at Nellis AFB into the second phase of the TTR demo. It was
concluded at this meeting that the DIADS may not be in a state to output data
for consumption. Attendees included Nellis engineers and military personnel.
Other assets were believed to be in a state that would require updating from
older versions of the TENA middleware and INTC LROM.

Developed and documented a proposed event sequence for the second phase
of the TTR demo. This involved cross-range activity across Nellis AFB and
Fallon Naval Air Center. It was determined that this is the plan that will be
pursued to be discussed at the meetings at Nellis AFB 14 December 2006. It
involves flying live F/16 (or F/22 if feasible) aircraft from Nellis to Fallon and
engaging new threat systems residing at Fallon.

Reviewed NCTE Interoperability Guide to discover potential overlap or
competing goals of this program with that of PMA-205 TENA efforts.
Additional fact finding is required.

Development of the TENA monitoring tool (TMT) is ongoing. Began
creating TMT subscribers for threat objects for use in phase II of the TTR
TENA demo. Modified design of subscriber application for
TTR:IADSThreatInterface SDO. The subscriber will only write state change
updates where the SDO has actually been modified from the last state change
update. If the data is identical, the TMT will not write to either the XML file
or database. It is possible that a deterministic data stream could be generated
with very few changes between transmissions. Also, the configuration file
reading capability was added. Other SDO’s that will need to be included in
the threat executable are RadarSystem, ThreatRadar,
TSOM:ReactivityController, INTC:LandPlatform, TENA:PlatformDetails,
and TTRThreatDescriptor. These SDO’s will mimic the behavior of the
TTR:IADSThreatInterface subscriber.

Reliability Information Analysis Center 6000 Flanagan Road, Suite 3 Utica, NY 13502-1348
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Wyle Laboratories, Inc.

Provided analysis and research to Mr. George Rumford, Training Enabling
Architecture (TENA) Software Development Activity (SDA) Program Manager,
regarding TENA SDA initiatives.

Worked with government personnel, BAE Systems, Scientific Solutions, Inc., and
Trideum Corporation employees to plan out TENA SDA initiatives, potential trade
show efforts, and software requirements over the next 36 months.

Attended meetings at the Test Resource Management Center (TRMC) on Test
Enabling Architecture (TENA) Software Development Activity (SDA) s/w and
networking projects.

Attended Joint Mission Environment Testing Capability (JMETC) meetings at TRMC
on supporting networking stand-up.

Discussed with JMETC Program Office (PO) networking transition on Single
integrated Air Picture (SIAP) program.

Discuss with JMETC PO networking transition on Interoperability Test Evaluation
Capability (InterTEC) program.

Discuss with JIMETC PO networking transition on CVN-21 program.

Started building network transition plan.

Discussed hosting JMETc Network Operations and Security Center (NOSC) at
Patuxent River Air Interoperability Center (AIC) NOSC.

Attended meeting at China Lake on 12 through 13 December 2006. The purpose of
this meeting was to discuss the way forward for the TTR’s TENA efforts and second
phase of the TENA demo. Extensive tasking was established and assigned. A TENA
interface to EW Server was reaffirmed after some uncertainty about this solution.
The decision to upgrade all TTR TENA applications to the latest TTR and INTC
(distribution) LROM versions was made. Also, it was determined that the TTR
should explore what the role of TTR assets in an integrated LVC capacity such as the
Naval Continuous Training Environment would be.

Attended meeting at Nellis AFB on 14 December 2006. Nellis asset availability was
discussed further to arrive at resolution as to the feasibility of their inclusion in the
phase II demo. Capt. Okeson USAF confirmed that the DIADS will not be enabled
or in a state in which it could effectively interact with a TENA exercise. Capt.
Okeson suggested that a worthwhile scenario to include would be to point a Global
Hawk at Fallon. This is an action item that warrants further investigation (in
process). The most significant proposal was the linking of the Fallon range with
Nellis via a TENA gateway. This scenario appears to be feasible and is currently
being evaluated.

Reviewed Statement of Work from Eglin AFB pertaining to the Weapons Simulation
Interface Upgrade. The issue on the table is whether to integrate the resulting object
representations into the TTR LROM. The Navy is not supportive of this idea at this
time and further investigation was advised.

Began evaluating proposed next version of the INTC LROM for the purpose of
integrating the TTR LROM into the JNTC LROM. This new version of the INTC
LROM is the baseline to which the TTR LROM may be merged into. The TTR
LROM baseline is the USNTTR-TSOM_LROM-COMBINED-v1.2 version.
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Scheduling and coordination for this effort will begin during side-bar meetings at
AMT-34 9 through 11 January 2007.

e Development of the TENA monitoring tool (TMT) is ongoing. Began porting the
TMT to the new distributions as determined in the China Lake meetings (USNTTR-
TSOM_LROM-COMBINED-v1.2 and INTC-LROM2005S1-v2). The
JNTC::FixedWingAirPlatform subscriber has been ported to the new spiral 2 INTC
distribution. Additional features have been added. A configurable echo capability
has been added that will echo to the screen diagnostics per the update interval entered
in the config file. This will save the user from having to query the database to get this
information.

2.0  WORK PLANNED FOR NEXT PERIOD:

Complete TMT code port to new TTR and INTC LROM versions.

Investigate the inclusion of the Global Hawk in phase II of the TENA demo.

Attend AMT-34 in Virginia Beach, Virginia.

Prepare initial draft of updated TTR COMTTRI ICD and wiki page as per above.
Continue TTR/JNTC LROM merge planning and preparations.

Participate in next phase of JATTL testing (this is pending availability of that facility).
Add more SDO’s to TMT subscriber list.

3.0 PROJECT FUNDING STATUS:
The program financial status as of 31 December 2006:
Funds Allocated to Date $673,077
Funds Expended to Date $ 25,092
Funds Remaining to Date ~ $647,985

Respectfully Submitted:
Valerie Hayes

Program Manager
Wyle Laboratories, Inc.

Approved by:

gl Yoot

(loéeph T. Hazeltine
RIAC Director
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January 30, 2007

From: Ellen Holcomb
Wyle Laboratories, Inc.
22309 Exploration Drive
Lexington Park, MD 20653

SUBJECT: Monthly Status Report Under Contract HC1047-05-D-4005, TAT RI-06-
0005/0006 NAVAIR/NAWCAD; Subtask 6: AFECC Support

Period of Performance: October 1 through December 31, 2006

1.0 WORK PERFORMED THIS PERIOD:
e Atlantic Fleet Exercise Coordination Center (AFECC) provided support by

interfacing with the Fleet, Department of Defense (DoD), and the North Atlantic
Treaty Organization (NATO) to enhance reliability and maintainability of fleet
readiness and deployment. This includes advanced planning and coordination of fleet
exercises to facilitate training of seven East Coast Carrier Battle Groups and four
Expeditionary Strike Groups, Atlantic Fleet missile exercises, and other such training,
target, and/or weapon system exercises.

® October 2006 Meetings:

5 Oct 06 Joint Forces Command brief

8 Oct 06 CVW-8 SINKEX planning meeting

10 Oct 06 Trident Warrior 07 planning conference
11 Oct 06 VC-6 Key West planning meeting

11 Oct 06 Gun Line planning meeting for Dam Neck
11-12 Oct 06 Fort Bragg Air Conference

13 Oct 06 CSFTL Opposition Force planning meeting
16 Oct 06 WYLE awards presentation

17 Oct 06 Fleet Scheduling Syndicate meeting

17 Oct 06 WYLE Interviews

17 Oct 06 CSFTL Strategic Conference

20 Oct 06 Truman Group Sail meeting

21 Oct 06 Tactical Squadron 21 planning meeting

25-27 Oct 06 VC-6 Decommissioning planning meetings

e  October 2006 Exercises:
01-19 Oct 06 HMCS ST Johns independent training

03 Oct 06 USS Mason FIAC

06 Oct 06 CDS-26 FIAC

12 Oct 06 X Drone Training flight

18-20 Oct 06 Layered Defense exercise

19 Oct 06 X Drone Training flight

22-28 Oct 06 Atlantic Strike exercise

23 Oct 06 USS Bataan C2X scheduled through 09 Nov 06
23 Oct 06 AQM-37 launch
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24-26 Oct 06 Manned Raids

e Coordinated and scheduled all surface and air exercises for Fleet Composite
Squadron Six (VC-6) in October 2006. These exercises include, but are not limited to:
Small Boat Attacks (SBA), Fast Assault Crafts, Fast Inshore Attack Crafts, surface
and air launched drone exercises and training evolutions. VC-6 supported two
Commander Second Fleet (COMSECONDFLT) mandated Force Protection Exercises
(FPEX) for Commander Destroyer Squadron 26 (COMDESRON TWO SIX) and
USS Mason. Additionally, VC-6 conducted BQM-74 manned raids in preparation of
the first ever three ship Combat System Ships Qualification Trial (CSSQT) missile
events. VC-6 currently has three surface detachments deployed on three Mobile Sea
Range Vessels.

e Liaison with Sam Griffith, Rocky Hammet, Blaine Rineer, and the Masters of the
Mobile Sea Range (MSR) vessels throughout the month of October 2006 for proper
coordination and scheduling of Commander Fleet Forces Command Surface Crafts,
Hugo, Hunter and Prevail respectively. AFECC is working closely with Commander
Strike Force Training Atlantic (CSFTL) to provide the vessels with their tasking for
the COMPTUEX (C2X) exercise in progress.

* Mobile Sea Range vessels executed their tasking for the month of October, always
balancing maintenance schedules, future requirements and event preparations. There
was a maintenance issue with Hunter who failed to sail on time due to a faulty
generator during C2X. Hugo was also delayed from starting the C2X on time due to
the inability to receive fuel on Sunday 22 October at Little Creek Naval Station. This
fuel issue is being investigated by CSFTL. Training Support Vessel (TSV-1)
PREVAIL completed all mast structural repairs and crane and recovery certifications.
TSV-1 PREVAIL completed transfer of ownership and support from Norfolk Naval
Shipyard to Commander Strike Force Training Atlantic (CSFTL). Hunter completed
their yard period in Key West for repairs and installation of the new Center Line
Recovery System. A proof of concept for the Center Line Recovery System was
successful and the vessel is ready for fleet tasking.

¢ AFECC managed the day-to-day exercises and maintained an up-to-date Schedule of
Events for:

e PEO IWS Layered Defense

COMDESRON TWO SIX FIAC

Three ship CSSQT manned raids and missile exercises
Special Operations training with VFA-115 in Avon Park FL
USS Bataan C2X planning and coordination

HMCS ST Johns Canadian training exercise

e AFECC is planning and coordinating the Sink Exercise (SINKEX) with CVW-8 and
a P-3 squadron for the EX-USS Spruance on 7 December 2006.

e Coordinating the Certification Training Exercise for USS Bataan Battle Group in
December 2006.
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e Coordinating GREY FOX IV, a Carrier Air Wing bombing exercise using remote
controlled targets. Event has been planned for 13 through 17 November 2006.

e Administrative paperwork ongoing. Extensive data collection by AFECC to capture
past and future exercise support for VC-6 is taking place. The AFECC Director (LT
Houze) has taken the lead for all efforts in regard to the FY08 VC-6
decommissioning.

e Ms. Maggie Arndt attended the Joint Special Operations Air Asset Allocation
Coordination Conference in Fort Bragg, North Carolina in October 2006.

e Strike Force Training Atlantic (SFTA) support included the following:

Provided support for USS Bataan Expeditionary Strike Group (ESG) Composite
Training Unit Exercise (COMPTUEX).

Liaison with Deploying Group Systems Inter-operability Team for USS Bataan
ESG.

Liaison with French Navy liaison officer at Second Fleet for French ship
participation in USS Bataan ESG COMPTUEX.

Liaison with French Navy liaison officer at Second Fleet and French naval officer
from the Ministry of Defense for French ship participation in USS Harry S.
Truman Carrier Strike Group (CSG) COMPTUEX.

Scheduled Expeditionary Action Group 4 certification events.

Maintained updated schedule of events for USS Bataan ESG COMPTUEX.
Maintained updated schedule of events for USS Kearsarge ESG COMPTUEX.
Maintained updated schedule of events for USS Harry S. Truman CSG
COMPTUEX Maintained updated schedule of events for USS Enterprise CSG
self-observed sustainment training.

Maintained updated schedule of events for the USS Enterprise CSG staff-
observed sustainment training.

Maintained updated long-range schedules for 2006, 2007, and 2008.
Maintained the Maritime Operations exercise reference library.

Deployed with COMMANDER, Strike Force Training Atlantic (SFTL) in support
of USS Bataan (LHD 5) ESG COMPTUEX 23 October through 1 November
2006

Meetings attended:

23 Oct 06 USS Bataan (LHD 5) ESG main planning group

23 Oct 06 USS Bataan (LHD 5) ESG air planning cell

24 Oct 06 USS Bataan (LHD 5) ESG main planning group

24 Oct 06 USS Bataan (LHD 5) ESG logistics planning cell

25 Oct 06 USS Bataan (LHD 5) ESG main planning group

26 Oct 06 USS Bataan (LHD 5) ESG main planning group

26 Oct 06 USS Bataan (LHD 5) ESG air planning cell

26 Oct 06 USS Bataan (LHD 5) ESG logistics planning cell

26 Oct 06 USS Bataan (LHD 5) ESG passenger/mail/cargo planning cell
26 Oct 06 USS Bataan (LHD 5) ESG main planning group
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27 Oct 06 USS Bataan (LHD 5) ESG air planning cell

27 Oct 06 USS Bataan (LHD 5) ESG logistics planning cell

28 Oct 06 USS Bataan (LHD 5) ESG main planning group

28 Oct 06 USS Bataan (LHD 5) ESG air planning cell

28 Oct 06 USS Bataan (LHD 5) ESG logistics planning cell

29 Oct 06 USS Bataan (LHD 5) ESG main planning group

29 Oct 06 USS Bataan (LHD 5) ESG air planning cell

29 Oct 06 USS Bataan (LHD 5) ESG logistics planning cell

29 Oct 06 USS Bataan (LHD 5) ESG passenger/mail/cargo planning

e Atlantic Fleet Exercise Coordination Center (AFECC) provided support by
interfacing with the Fleet, Department of Defense (DoD), and the North Atlantic
Treaty Organization (NATO) to enhance reliability and maintainability of fleet
readiness and deployment. This includes advanced planning and coordination of fleet
exercises to facilitate training of seven East Coast Carrier Battle Groups and four
Expeditionary Strike Groups, Atlantic Fleet missile exercises, and other such training,
target, and/or weapon system exercises.

e November 2006 Meetings:

Trident Warrior 07 conference (1 November 2006)

Standing Naval Maritime Group Mid Planning Conference (1 November
2006)

USS Harry S Truman Presail conference (3 November 2006)

SINKEX Final planning meeting (7 November 2006)

Fleet Scheduling Syndicate meeting (14 November 2006)
COMSECONDFLT Quarterly Schedules Conference (14 through 15
November 2006)

Integrated Training Conference (15 through 16 November 2006)
COMCARAIRWING THREE Missile planning meeting (20 November 2006)

e November 2006 Exercises:

Three DDG Missile Exercise (1 through 05 November 2006)

Completed Bataan Composite Training Unit Exercise (COMPTUEX) (1
through 9 November 2006)

Submarine Commanders Course at Atlantic Underwater Test and Evaluation
Center (1 through 15 November 2006)

X Drone Training flight (2 November 2006)

Canadian Amphibious Exercise (8 through 20 November 2006)

Grey Fox IV (13 through 17 November 2006)

USS Kearsarge Group Sail (14 through 21 November 2006)

DDG-79 Williams Sled towed target exercise (15 November 2006)

X Drone Training flight (25 November 2006)

e Coordinated and scheduled all surface and air exercises for Fleet Composite
Squadron Six (VC-6) in November 2006. These exercises included, but were not
limited to: Small Boat Attacks (SBA), Fast Assault Crafts, Fast Inshore Attack Crafts,
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surface and air launched Drone Exercises and training evolutions. VC-6 supported
two X-DRONE Test runs in preparation for COMPTUEX. Additionally, VC-6
conducted BQM-74 presentations for the first ever three ship Combat System Ships
Qualification Trial (CSSQT) missile events and participated in the Canadian Task
Force operations in New River.

e Liaison with Sam Griffith, Rocky Hammet, Blaine Rineer, and the Masters of the
Mobile Sea Range (MSR) vessels throughout the month of November 2006 for proper
coordination and scheduling of Commander Fleet Forces Command Surface Crafts,
Hugo, Hunter and Prevail respectively.

e MSR vessels executed their tasking for the month of November, always balancing
maintenance schedules, future requirements and event preparations. All maintenance
issues with Hunter have been corrected. Hunter conducted Grey Fox IV for
Helicopters, S-3’s and F-16’s from the 77" Fighter Squadron out of Shaw Air Force
Base. A portion of this exercise was cancelled in progress due to weather. The Hugo
conducted a Photo Triangulation exercise with a towed target for DDG-79, which
suffered a gun casualty and could not complete the event. Hugo also conducted a
Towing exercise with USS Vella Gulf. Training Support Vessel (TSV-1) Prevail
participated in the Canadian Task Force operations in New River.

e AFECC managed the day-to-day exercises and maintained an up-to-date Schedule of
Events for:
e USS Bataan Expeditionary Strike Group (ESG) Exercise

Canadian Task Force operations

3 ship CSSQT missile exercises

USS Bataan Certification Exercise

USS Kearsarge ESG Exercise

e Administrative paperwork ongoing. Extensive data collection by AFECC to capture
past and future exercise support for VC-6 is taking place. The AFECC Director (LT
Houze) has taken the lead for all efforts in regards to the FY08 VC-6
decommissioning.

e Strike Force Training Atlantic (SFTA) support included the following:

e Liaison with French Navy liaison officer at SECOND FLEET for French ships’
participation in USS Harry S Truman CSG COMPTUEX.

e Liaison with French Navy liaison officer at SECOND FLEET for French ships’
participation in USS Enterprise CSG Sustainment 1.

e Liaison with Deploying Group Systems Integration Team for USS Enterprise
CSG Sustainment II.

e Liaison with Deploying Group Systems Integration Team for USS Harry S
Truman CSG COMPTUEX.

e Liaison with Deploying Group Systems Integration Team for USS Kearsarge ESG
COMPUTEX.
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Maintained updated schedule of events for USS Kearsarge ESG COMPUTEX.
Maintained updated schedule of events for USS Harry S Truman ESG

COMPUTEX.

Maintained updated schedule of events for USS Enterprise CSG Sustainment 1.
Maintained updated schedule of events for USS Enterprise CSG Sustainment II.
Maintained updated long-range schedules for 2006, 2007, and 2008.

Attended Second Fleet Long Range Schedule development meeting.

Attended Second Fleet Quarterly Scheduling Conference.

Atlantic Fleet Exercise Coordination Center (AFECC) provided support by
interfacing with the Fleet, Department of Defense (DOD), and the North Atlantic
Treaty Organization (NATO) to enhance reliability and maintainability of fleet
readiness and deployment. This includes advanced planning and coordination of fleet
exercises to facilitate training of seven East Coast Carrier Battle Groups and four
Expeditionary Strike Groups, Atlantic Fleet missile exercises, and other such training,
target, and/or weapon system exercises.

Meetings attended:

04 Dec 06

04 Dec 06
05 Dec 06
11 Dec 06

12 Dec 06
12 Dec 06
13 Dec 06
14 Dec 06

14 Dec 06
19 Dec 06

19 Dec 06
19 Dec 06

COMDESRON TWO TWO SINKEX Video Tele-
Conference

N/S Hugo SINKEX Safety Brief

USS Kearsarge Presail conference

Canadian Readiness Operations Task Group Exercise
planning conference

Fleet Scheduling Syndicate meeting

USS Harry S Truman SINKEX meeting

Trident Warrior 07 planning conference

IT Marine Expeditionary Force (MEF) meeting with Major
Smith

Gulf of Mexico Tyndall Air Force Base Missile exercise
Tele-Conference

NSWDG Meeting

Chesapeake Cooperative Meeting with Mark Rindler
EX-USS Saipan SINKEX planning meeting

Exercises supported:

0

1-12 Dec 06

05 Dec 06
07-08 Dec 06
12 Dec 06
12-13 Dec 06

USS Bataan Certification Exercise in Cherry Point

20™ Fighter Wing Large Fleet Exercise (LFE) at SHAW AFB
EX-USS Spruance SINKEX in Virginia Capes

X Drone Training flight in W-50

Naval Expeditionary Combat Command at Camp LeJeune, NC

e Coordinated and scheduled all surface and air exercises for Fleet Composite
Squadron Six (VC-6) in December 2006. These exercises included, but were not
limited to: Small Boat Attacks (SBA), Fast Assault Crafts, Fast Inshore Attack
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Crafts, surface and air launched Drone Exercises and training evolutions. VC-6
supported an X-DRONE Test run in preparation for upcoming exercises. Also
conducted the USS Bataan Expeditionary Strike Group (ESG) Certification Exercise
(CERTEX).

¢ Liaisoned with Sam Griffith, Rocky Hammet, Blaine Rineer, and the Masters of the
Mobile Sea Range (MSR) vessels this reporting period for proper coordination and
scheduling of Commander Fleet Forces Command Surface Crafts, Hugo, Hunter and
Prevail respectively.

e Mobile Sea Range vessels executed their tasking with no outstanding issues, always
balancing maintenance schedules, future requirements and event preparations.
Hunter conducted USS Bataan CERTEX events. The Hugo conducted the EX-USS
Spruance SINKEX support for the Explosive Teams. Training Support Vessel
(TSV-1) Prevail participated in the USS Bataan CERTEX events.

e Coordination is in process for USS Kearsarge Battle Group Sail training exercise and
Grey Fox 07-1 Carrier Air Wing bombing exercise scheduled for early 2007.

e Administrative paperwork ongoing. Extensive data collection to capture past and
future exercise support for VC-6 is taking place. LT Houze (AFECC Director) is
coordinating the tasking for data collection efforts in regard to the FY08 VC-6
decommissioning.

¢ Provided airspace scheduling and coordination for Operation Sea Lion, an 80 aircraft
event encompassing opposed air strikes into North Carolina, South Carolina, and
Georgia.

e Coordinated with French Navy liaison officer at SECOND FLEET in support of
French ships’ participation in USS Harry S. Truman Carrier Strike Group (CSG)
Composite Training Unit Exercise (COMPTUEX) and the USS Enterprise CSG
Sustainment 1.

e Attended Fleet Forces Command Medium Frequency Acoustic Sonar
Utilization/Marine Mammal Mitigation sessions.

e Developed several alternatives for the USS Enterprise CSG Sustainment and Major
Combat Operations certification.

e Strike Force Training Atlantic (SFTA) support included the following:

e There were several major changes to ship and strike group schedules this month
that required a significant amount of work with no tangible results. The research
and assembly of data and the production of briefs to illustrate the relative merits
of proposed courses of action consumed much time. We kept pace with these
requests and provided concise summaries that were, in most cases, the foundation
for the staff’s analysis and decision development processes.
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e Proposed, and received approval for, the integration of two individual scheduling
processes into a single cooperative effort. Each day, the Maritime Operations
Assistant Scheduler will survey a series of sources and provide the Operations
Department with update and revision data to ensure the principal consolidated
schedule includes the most recent and salient information available. As a check
point, an e-mail will be sent at the end of each week in the event there are no
changes. This team approach will produce a more comprehensive schedule,
making it available to a wider audience, and do so with fewer man-hours.

e Researched Fleet Forces Command’s Foreign Military Sales policy and
procedures, and provided the French Ministry of Defense (via Commander Strike
Force Training Atlantic Maritime Operations) cost estimates for events requested
during USS Harry S. Truman CSG COMPTUEX.

e Conducted briefing session for USNS Big Horn Officer in Charge, defining the
scheme of maneuver and fuel strategy for USS Enterprise CSG Sustainment .

e Liaisoned with Deploying Group Systems Integration Team for USS Enterprise
CSG Sustainment II, USS Kearsarge ESG COMPTUEX, and USS Harry S.
Truman CSG COMPTUEX and maintained updated schedules for each.

e SFTA Meetings attended:

e USS Kearsarge ESG readiness and training strategy session.
e Fleet Forces Command Medium Frequency Acoustic Sonar
Utilization/Marine Mammal Mitigation sessions.

2.0 WORK PLANNED FOR NEXT PERIOD:

e Naval Special Warfare and Joint Special Operations Command specialized
briefings.

Green Fox 07-1 scheduled for January 2007.

Grey Fox 07-1 scheduled for February 2007.

EX-USS Yorktown Sink Exercise (SINKEX) for February 2007.

USS Kearsarge ESG COMPTUEX scheduled for early 2007.

EX-USS Saipan SINKEX Scheduled for June through August 2007.
Canadian Task Force SINKEX operations scheduled for November 2007.

Release the strawman version of the USS Kearsarge ESG COMPTUEX
schedule of events.

USS Nassau ESG COMPTUEX development.

e [Initial Planning Conference for USS Enterprise CSG Sustainment 1.

e Assist Commander Strike Force Training Atlantic Maritime Operations and
Training and Readiness codes with ship checks on USNS Mohawk.

¢ Reconfigure the Maritime Operations Department bulk storage drive for 2007.
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e Maintain updated schedule of events for USS Enterprise CSG Sustainment I
and II, USS Kearsarge ESG COMPTUEX, and USS Harry S. Truman CSG
COMPTUEX.

e USS Nassau Expeditionary Strike Group Composite Training Unit Exercise
development.

e Assist Commander Strike Force Training Atlantic Maritime Operations and
Training and Readiness codes with ship checks on USNS Mohawk.

e Reconfigure the Maritime Operations Department bulk storage drive for 2007.

e Travel to Philadelphia 9 through 10 January 2007 for conference at Inactive
Ships Maintenance Office.

e Travel to Shaw Air Force Base (AFB), South Carolina to attend Iron Thunder
Planning conference.

e Travel to St. Louis, Missouri 13 through 15 February 2007 to attend
Integrated Training Conference.

3.0 PROJECT FUNDING STATUS:
The program financial status as of 31 December 2006:
Funds Allocated to Date $253,870
Funds Expended to Date $253,870
Funds Remaining to Date ~ $0

Respectfully Submitted:
Valerie Hayes

Program Manager
Wyle Laboratories, Inc.

Approved by:

Geuph Yoot

(Iegeph T. Hazeltine
RIAC Director
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